
us EPA RECORDS CENTER REGION 5 

462284 

TECHNICAL STATUS REPORT 
6M 

Work Assignment Number: RA-02 
TDD No.: S05-0201-005 
TDD Name: Gary Development Landfill 
EPA TDD Manager: Anita Boseman 
Tetra Tech TDD Manager: Brad White 

Date: February 8, 2002 _ 
Reporting Period: December31,2001, through 

January 27, 2002" "̂  
TDD Completion Date: Not Assigned 
Percent Work Completed (Hours): N/A 
TDD Type:'vEmergency Response 

Distribution: Lorraine Kosik, EPA START Project Officer 
Lisa Smith, EPA START Contracting Officer 
Thomas Kouris, Tetra Tech EM he. START Program Manager 

1. Progress Made This Reporting Period 

Tetra Tech provided emergency response activities, and also performed a site assessment with 
sampling activities. Tetra Tech developed a Health & Safety plan and an initial pollution report. 
Tetra Tech provided laboratory procurement and reviewed preliminary analytical results and began 
developing the site assessrrent report. 

Other direct costs (ODC) included in this monthly status report include computer usage, emergency 
response vehicle and equipment rental, emergency response cellular phone rental, and copier costs. 

2. Problems Encountered and Resolved 

None 

3. Deliverables Submitted 

Deliverable 

Pollution Report 

Date Submitted 

01/18/02 

4. Activities Planned Next Reporting Period 

Tetra Tech will validate analytical data and continue work on the site assessment report. 

5. Costs Incurred But Not Invoiced 

Costs incurred but not invoiced in this monthly status report include expendables used during the 
emergency response, including PPE, sample jars, and absorbent boom. Travel costs, including 
gasoline and tolls, were also incurred. Additional expenses include refilling SCBA tanks and key 
copying for the site ^ t e . 
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Work Assignment Number: 
Page 2 

Monthly Charges and Budget 

Tetra Tech has expended 117 level-of-effort (LOE) hours and $7,121.75 during the reporting period. 
The cumulative expenditure through the reporting period is 117 LOE hours and $7,121.75. The 
approved expenditure limit for the work assignment is not yet assigned. 
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Tetra Tech EM Inc. 
TDD Financial Summary 

START Region 5 Contract 
Progress Table 3 

Reporting Month - January 2002 

Tnntf 

TDD Name 

HOURS: 

LOE Hours 

Clerical Hours 
Total Labor Hours 

Direct Labor 
Total Direct Labor, 

S05-020I-005 

GARY DEVELOPMENT LANE 

-

Fringe & Overhead 

Current 
Month 

117.00 

1.00 

118.00 

2,362.27 
4,315.86 

Project 
To Date 

117.00 

1.00 

118.00 

2,362.27 
4,315.86 

Budget 

% of Budgeted 
LOE Hours 
Expended 

0.00 0.00% 

Other Direct Cost: 

Other Direct Costs 1,321.68 1,321.68 

Team Subcontractors: 

G& A 
Provisional Fee 

Total Charges 

417.17 
1,067.04 

7,121.75 

417.17 
1,067.04 

7,121.75 0.00 0.00% 

Average Charge per LOE Hour 
0.00 

60.87 60.87 

000498 
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TDD# 805-0201-005 

Tetra Tech EM Inc. 
START Region V Contract 68-W-O0129 

Progress Table 1 

Total Labor for the Period November 29, 2000 through January 27, 

GARY DEVELOPMENT LANDFILL 

Name 

Tetra Tech Labor 

Brown, Brandt D. 
Franc, David J. 
Gibson, Chad M. 
Graczyk, Lisa J. 
Kennedy, Mark A. 
Kirchner, Karen 
Kouris, Thomas A. 
Kowalski, Jeanne M. 
Pestro, Armie F 
Postiglione, Lavette D. 
Ramsden, Carole A. 
White, Brad C. 

Title 

Environmental Scientist 
Environmental Scientist 
Engineer 
Analytical Services Coordinator / Ch 
Computer Graphics Technician 
Environmental Scientist 
Program Manager / Civil Engineer 
Word Processoi; 
Environmental Engineer 
Financial Manager 
Word Processor 
Environmental Scientist 

Subtotal S05-0201-005 

Total for TDD# S05-0201-005 

2002 

Current 

Hours 

20.00 
0.50 
0.50 

10.50 
6.00 
7.00 
1.50 
0.50 

14.00 
2.00 
0.50 

55.00 

118.00 

118.00 

Date: 01/30/2002 

Cumulative 

Hours 

20.00 
0.50 
0.50 

10.50 
6.00 
7.00 
1.50 
0.50 

14.00 
2.00 
0.50 

55.00 

118.00 

118.00 

Report: N;\CP_TOOLS\6.0 Custom Reports\START 5\LAB0R.imr 
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Tetra Tech EM Inc. 
Progress Table 2 

Period Ending 01/27/02 

Project Non-Labor Detail 

Date: 02/05/2002 

Name Invoice Transaction Description Amount 
Project Description: GARY DEVELOPMENT LANDFILL 
TDD# No: S05-0201-005 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Total Computer 

0.05 

0.19 

1.04 

1.19 

1.47 

1.65 

2.19 

3.66 

3.85 

3.87 

3.93 

4.29 

5.15 

5.37 

9.51 

12.02 

13.09 

18.74 

19.75 

31.84 

142.85 

Equipment 

ER EQPT RNTL ALLOC-PC (3DAYS) 

ER EQP RNT ALL0C-VANS(3DAYS) 

ER EQP RNTL-HZCO/EGLE(3DAYS) 

Total Equipment 

13.80 

40.01 

1,106.82 

1,160.63 

Reproduction 

CH copier period 4 

Total Reproduction 

0.20 

0.20 

Telephone 

ER CELLPHN ALLO-NEXTEL(3DAYS 

Total Telephone 

18.00 

18.00 

Total GARY DEVELOPMENT LANDFILL S05-0201-005 1,321.68 
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TECHNICAL STATUS REPORT 

Work Assignment Number: RA-02 
TDD No.: S05-0201-005 
TDD Name: Gary Development Landfill 
EPA TDD Manager: Anita Boseman 
Tetra Tech TDD Manager: Brad White 

Date: March 1,2002 
Reporting Period: January 2Slhrough 

February 24, 2002 
TDD Completion Date: Not Assigned 
Percent Worli Completed (Hours): N/A 
TDD TypefEmergency Response' 

Distribution: Lorraine Kosik, EPA START Project Officer 
Lisa Smith, EPA START Cmtracting Officer 
Thomas Kouris, Tetra Tech EM he. START Program Manager 

1. Progress Made This Reporting Period 

Tetra Tech performed removal oversight activities during an Oil Pollution Act of 1990 (OPA) 
removal action. Tetra Tech submitted the second pollution report for the site, completed data 
validation, and continued work on the site assessment report. Routine project, financial, and 
program management acfivities, including completion of monthly progress reports, occurred. 

Other direct costs (ODC) appearing in this monthly status report include computer usage, 
emergency response vehicle/equipment/cell phone use, shipping expenses, and copier costs. 

2. Problems Encountered and Resolved 

None 

3. Deliverables Submitted 

Deliverable 

Technical Status Report 

Pollution Report 2 

Date Submitted 

02/08/02 

02/22/02 

Activities Planned Next Reporting Period 

Tetra Tech will submit the site assessment report. 

Costs Incurred But Not Invoiced 

Costs incurred but not invoiced in this monthly status report include expendables used during the 
emergency response, including PPE, sample jars, and absorbent boom. Travel costs, including 
gasoline and tolls, were also incurred. Additional expenses include refilling SCBA tanks and key 
copying for the site gate. 
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Work Assignment Number: 
Page 2 

Monthly Charges and Budget 

Tetra Tech has expended 74.5 level-of-effort (LOE) hours and $4,297.40 during the reporting 
period. The cumulative expenditure through the reporting period is 191.5 LOE hours and 
$11,419.15. The approved expenditure limit for the TDD has not yet been assigned. 
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Tetra Tech EM Inc. 

TDD Financial Summary 

START Region 5 Contract 
Progress Table 3 

Reporting Month - February 

T n n « 

TDD Name 

HOURS: 

LOE Hours 

Clerical Hours 
Total Labor Hours 

Direct Labor 

SOS-0201-005 

GARY DEVELOPMENT LANE 

Total Direct Labor, Fringe 

-

& Overhead 

Current 
Month 

74.50 

0.00 

74.50 

1,587.35 
2,900.07 

Project 
To Date 

191.50 

1.00 

192.50 

3,949.62 
7,215.93 

Budget 

% of Budgeted 
LOE Hours 
Expended 

0.00 0.00% 

Other Direct Cost: 

Other Direct Costs 468.61 1,790.29 

Team Subcontractors: 

G& A 
Provisional Fee 

Total Charges 

249.28 
679.44 

4,297.40 

666.45 
1,746.48 

11,419.15 0.00 0.00% 

Average Charge per LOE Hour 
0.00 

57.68 59.63 
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TDD# S05-0201-005 

Tetra Tech EM Inc. 
START Region V Contract 68-W-00129 

Progress Table 1 

Total Labor for the Period December 29, 2000 

GARY DEVELOPMENT LANDFILL 

Name 

Tetra Tech Labor 

Brown, Brandt D. 
Christenson, Lee A. 
Ellis III, Harry V. 
Franc, David J. 
Gibson, Chad M. 
Graczyk, Lisa J. 
Hersemann, Rick A. 
Kennedy, Mark A. 
Kirchner, Karen 
Kouris, Thomas A. 
Kowalski, Jeanne M. 
Mann, Jon S. 
Pesu-o, Annie F 
Postiglione, Lavette D. 
Ramsden, Carole A. 
Troup, Georgeaima C 
White, Brad C. 

Title 

Environmental Scientist 
Environmental Scientist 
Toxicologist 
Enviroimiental Scientist 
Engineer 
Analytical Services Coordinator / Ch 
Project Manager / QC Coordinator 
Computer Graphics Technician 
Enviroimiental Scientist 
Program Manager / Civil Engineer 
Word Processor 
Technical Editor 
Enviroimiental Engineer 
Financial Manager 
Word Processor 
Environmental Scientist 
Environmental Scientist 

Subtotal 

Total for 1UD# S 

through February 24, 

S05-0201-005 

;05-0201-005 ~ 

2001 

Current 

Hours 

0.00 
6.00 
1.00 
0.00 
0.00 
9.00 
0.50 
7.00 
0.50 
2.00 
0.00 
2.00 
6.00 
0.00 
0.00 
3.50 

37.00 

74.50 

74.50 

Date: 02/24/2002 

Cumulative 

Hours 

20.00 
6.00 
1.00 
0.50 
0.50 

19.50 
0.50 

13.00 
7.50 
3.50 
0.50 
2.00 

20.00 
2.00 
0.50 
3.50 

• 92.00 

192.50 

192.50 
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Tetra Tech EM Inc. 
Progress Table 2 

Period Ending 02/24/02 

Project Non-Labor Detail 

Date: 02/25/2002 

Name Invoice Transaction Description Amount 
Project Description: GARY DEVELOPMENT LANDFILL 
TDD#No: S05-0201-005 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

0.05 

0.07 

0.09 

0.11 

0.16 

0.21 

0.22 

0.35 

0.42 

0.45 

0.49 

0.52 

0.54 

0.57 

0.64 

0.65 

0.66 

0.67 

0.69 

0.79 

0.92 

0.93 

1.05 

1.12 

1.18 

1.21 

1.23 

1.27 

1.52 

1.74 

1.75 

1.80 

1.87 

1.96 

2.08 

2.11 

2.30 

2.31 

2.38 

2.44 

2.47 

2.50 

2.52 

2.69 
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Tetra Tech EM Inc. 
Progress Table 2 

Period Ending 02/24/02 

Project Non-Labor Detail 

Date: 02/25/2002 

Name Invoice Transaction Description Amoimt 
Project Description: GARY DEVELOPMENT LANDFILL 
TDD#No: S05-0201-005 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Total Computer 

2.83 

3.01 

3.08 

3.26 

3.49 

3.67 

3.87 

3.91 

4.00 

4.10 

4.27 

4.81 

5.29 

5.31 

6.29 

7.62 

8.11 

9.41 

9.53 

12.41 

16.14 

20.53 

199.77 

Equipment 

ER EQPT RNTL ALLOC-PC(.5DAY) 

ER EQP RNT ALL0C-VAN(.5DAY) 

ER EQPT RNTL ALLOC-PC(4.5DAY) 

ER EQP RNT ALLOC-VAN(4.5DAY) 

Total Equipment 

2.30 

6.67 

20.70 

60.02 

89.69 

Freight/Postage 

FEDERAL EXPRESS CORPORATI 

FEDERAL EXPRESS CORPORATI 

FEDERAL EXPRESS CORPORATI 

FEDERAL EXPRESS CORPORATI 

FEDERAL EXPRESS CORPORATI 

407186316 

407186316 

407186316 

407186316 

407186316 

Postage/Delivery/Freight 

Postage/Deliveiy/Freight 

Postage/Delivery/Freight 

Postage/Delivery/Freight 

Postage/Delivery/Freight 

Total Freight/Postage 

7.92 

11.62 

13.05 

14.76 

44.00 

135.35 
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Tetra Tech EM Inc. 
Progress Table 2 

Period Ending 02/24/02 

Project Non-Labor Detail 

Date: 02/25/2002 

Name Invoice Transaction Description Amount 
Project Description: GARY DEVELOPMENT LANDFILL 
TDD#No: S05-0201-005 

CH copier period 5 

Total Reproduction 

13.80 

13.80 

Telephone 

ER CELLPH ALLO-NEXTEL(.5DAY) 

ER CELLPH ALLO-NEXTEL(4.5DAY) 

Total Telephone 

3.00 

27.00 

30.00 

Total GARY DEVELOPMENT LANDFILL S05-0201 -005 468.61 
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TECHNICAL STATUS REPORT 

Work Assignment Number: RA-02 
TDD No.: 805-0201-006 
TDD Name: Gary Development Landfill 
EPA TDD Manager: Anita Boseman 
Tetra Tech TDD Manager: Lisa Gracz>k 

Date: March 1,2002 
Reporting Period: January 28 through 

j;ebruary 24, 2002 
TDD Completion Date: Not Assigned 
Percent Worlv Completed (Hours): N/A 
TDD Type: rAnalytical Services ' 

Distribution: Lorraine Kosik, EPA START Project Officer 
Lisa Smith, EPA START Caitracting Officer 
Thomas Kouris, Tetra Tech EM he. START Program Manager 

1. Progress Made This Reporting Period 

Charges for Great Lakes Analytical for analyses of seven waste satrples for VOCs, SVOCs, 
flash point, metals, PCBs, and pH appear in this invoice. 

2. Problems Encountered and Resolved 

None 

3. Deliverables Submitted 

Deliverable 

Technical Status Report 

Date Submitted 

02/08/02 

4. Activities Planned Next Reporting Period 

None 

5. Costs Incurred But Not Invoiced 

6. 

None 

Monthly Charges and Budget 

Tetra Tech has expended $3,909.36 during the reporting period. The cumulative expenditure 
through the reporting period is $3,909.36. The approved expenditure limit for the TDD has not 
yet been assigned. 
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Tetra Tech EM Inc. 
TDD Financial Summary 

START Region 5 Contract 
Progress Table 3 

Reporting Month - February 

rnna 
TDD Name 

HOURS: 

LOE Hours 

Clerical Hours 
Total Labor Hoiu-s 

S05-0201-006 

GARY DEVELOPMENT LANE 

Ctirrent 
Month 

0.00 

0.00 
0.00 

Project 
To Date 

0.00 

0.00 

0.00 

Total Direct Labor, Fringe & Overhead 0.00 0.00 

Budget 

% of Budgeted 
LOE Hours 
Expended 

0.00 0.00% 

Odier Direct Cost: 

Subcontractors 3,640.00 3,640.00 

Team Subcontractors: 

G& A 

Total Charges 

269.36 

3,909.36 

269.36 

3,909.36 0.00 0.00% 

Average Charge per LOE Hour 
0.00 

0.00 0.00 

Report: N:\CP_TOOLS\6.0 Custom Reports\START 5\Fiiiancial Simimaiy by Task.imr 
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Tetra Tech EM Inc. 
Progress Table 2 

Period Ending 02/24/02 

Project Non-Labor Detail 

Date: 02/25/2002 

Name Invoice Transaction Description Amount 
Project Description: GARY DEVELOPMENT LANDFILL 
TDD#No: S05-0201-006 

GREAT LAKES ANALYTICAL B20I175-TET-3 LAB ANALYSIS 

Total Non Team Subs 

3,640.00 

3,640.00 

Total GARY DEVELOPMENT LANDFILL S05-0201 -006 3,640.00 
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TECHNICAL STATUS REPORT 6,̂  
Work Assignment Number: RA-02 
TDD No.: S05-0201-005 
TDD Name: Gary Development Landfill 
EPA TDD Manager: Anita Boseman 
Tetra Tech TDD Manager: Brad White 

Date: April 8, 2002 
Reporting Period: February'25 through 

^^archlT, 2002 -̂ ' 
TDD Completion Date: Not Assigned 
Percent Work Completed (Hours): N/A 
TDD Type: rEmefgency_Response 

Distribution: Lorraine Kosik, EPA START Project Officer 
Lisa Smith, EPA START Caitracting Officer 
Thomas Kouris, Tetra Tech EM he. START Program Manager 

1. Progress Made This Reporting Period 

Tetra Tech submitted a draft site assessnent report for the site. In addition, Tetra Tech received 
comments on the draft site assessrrent report. Routine project, financial, and program 
management activities, including completion of monthly progress reports, occurred. 

Other direct costs (ODC) appearing in this monthly status report include computer usage, field 
supplies (coveralls, booties, respirator cartridges, and packers), postage, copier costs, tolls and 
POV miles for START member Brad White. 

2. Problems Encountered and Resolved 

3. 

None 

Deliverables Submitted 

5. 

Deliverable 

Draft Site Assessment Report 

Technical Status Report 

Date Submitted 

02/28/02 

03/01/02 

Activities Planned Next Reporting Period 

Tetra Tech plans to submit the final site assessment report to the EPA. 

Costs Incurred But Not Invoiced 

Costs incurred but not invoiced in this monthly status report include refilling SCBA tanks and key 
copying for the site gate. 
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Work Assignment Number: 
Page 2 

Monthly Charges and Budget 

Tetra Tech has expended 55.5 level-of-effort (LOE) hours and $3,833.41 during the reporting 
period. The cumulative expenditure through the reporting period is 247 LOE hours and 
$15,252.56. The approved expenditure limit for the TDD has not yet been assigned. 
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Tetra Tech EM Inc. 

TDD Financial Summary 

START Region 5 Contract 
Progress Table 3 

Reporting Month - March 

Tnntf 

TDD Name 

HOURS: 

LOE Hours 

Clerical Hours 

S05-0201-005 

GARY DEVELOPMENT LANE 

Current 
Month 

55.50 

0.00 

Project 
To Date 

247.00 

LOO 
Total Labor Hours 

Direct Labor 
Total Direct Labor, Fringe & Overhead 

55.50 

1,25L46 
2,286.41 

248.00 

5,20L08 
9,502.34 

Budget 

% of Budgeted 
LOE Hours 
Expended 

0.00 0.00% 

Other Direct Cost: 
Other Direct Costs 
Travel 

750.48 
6L12 

2,540.77 
61.12 

Team Subcontractors: 

G& A 
Provisional Fee 

Total Charges 

229.24 
506.16 

3,833.41 

895.69 
2,252.64 

15,252.56 0.00 0.00% 

Average Charge per LOE Hour 
0.00 

69.07 61.75 
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Teu-a Tech EM Inc. 
START Region V Contract 68-W-00129 

Progress Table I 

Total Labor for the Period November 29,2000 through March 31,2002 

Date: 04/05/2002 

TDD# S05-0201-005 

GARY DEVELOPMENT LANDFILL 

Name Title 

Tetra Tech Labor 

Brown, Brandt D. 
Christenson, Lee A. 
Ellis ni, Harry V. 
Franc, David J. 
Fu, Shelley L. 
Gibson, Chad M. 
Graczyk, Lisa J. 
Hersemaiui, Rick A. 
Keiuiedy, Mark A. 
Kirchner, Karen 
Kouris, Thomas A. 
Kowalski, Jeanne M. 
Maim, Jon S. 
McDonald, Nancy L. 
Pestro, Aimie F 
Postiglione, Lavette D. 
Ramsden, Carole A. 
Troup, Georgeaima C 
White, Brad C. 

Environmental Scientist 
Environmental Scientist 
Toxicologist 
Environmental Scientist 
Editor 
Engineer 
Analytical Services Coordinator / Ch 
Project Manager / QC Coordinator 
Computer Graphics Technician 
Environmental Scientist 
Program Manager / Civil Engineer 
Word Processor 
Technical Editor 
Chemist 
Environmental Engineer 
Financial Manager 
Word Processor 
Environmental Scientist 
Environmental Scientist 

Subtotal 

Current 

Hours 

0.00 
1.00 
1.00 
0.00 
5.50 
1.50 
0.00 
1.00 
2.50 
0.00 
2.50 
0.00 
0.00 
5.00 
0.00 
2.00 
0.00 
1.00 

32.50 

Cumulative 

HoiL'S 

20.00 
7.00 
2.00 
0.50 
5.50 
2.00 

19.50 
1.50 

15.50 
7.50 
6.00 
0.50 
2.00 
5.00 

20.00 
4.00 
0.50 
4.50 

124.50 
S05-0201-005 55.50 248.00 

Total for TDD# S05-0201-005 55.50 248.00 

Report: N:\CP_TOOLS\6.0 Custom Reports\START 5\LABOR.imr 
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Tetra Tech EM Inc. 
Progress Table 2 

Period Ending 03/31/02 

Project Non-Labor Detail 

Date: 04/05/2002 

Name Invoice Transaction Description Amount 

Project Description: GARY DEVELOPMENT LANDFILL 
TDD#No: S05-0201-005 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Total Computer 

2.40 

6.83 

8.20 

12.97 

18.97 

0.32 

0.18 

0.85 

1.99 

3.23 

3.56 

6.95 

12.20 

2.36 

4.03 

13.78 

98.82 

Field Supplies 

TOTAL SAFETY/ HAZCO, INC. 

TOTAL SAFETY/ HAZCO, INC. 

2619501-001 

2619504-001 

COVERALLS(CS), BOOT1ES(20PR) 

BOOM,PACKERS,MSA CART. 

Total Field Supplies 

288.94 

357.88 

646.82 

Freight/Postage 

CH postage period 6 

Total Freight'Postage 

0.34 

0.34 

Reproduction 

CH copier period 6 

Total Reproduction 
4.50 

4.50 

Parking, Gas Tolls 

White, Brad C. EXPS. 02/17/02 TOLLS 

Total Parking, Gas Tolls 

10.00 

10.00 

Personal Car Mileage 

White, Brad C. EXPS. 02/17/02 Travel-Ground-Pers Car 

Total Personal Car Mileage 

51.12 

51.12 

Total GARY DEVELOPMENT LANDFILL S05-0201 -005 811.60 
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^U(d M 
TECHNICAL STATUS REPORT 

Work Assignment Number: RA-02 
TDD No.: S05-0201-006 
TDD Name: Gary Development Landfill 
EPA TDD Manager: Anita Boseman 
Tetra Tech TDD Manager: Lisa Graczyk 

Date: April 8, 2002 
Reporting Period: February 25-through 

Marclr3l72"002 
TDD Completion Date: Not Assigned 
Percent Work Completed.(Hours): N/A 
TDD Type::Analytical-Services 

Distribution: Lorraine Kosik, EPA START Project Officer 
Lisa Smith, EPA START Caitracting Officer 
Thomas Kouris, Tetra Tech EM he. START Program Manager 

1. Progress Made This Reporting Period 

Charges for Severn Trent Laboratories for analyses of two waste sanples for flash point, pH, 
reactive cyanide, reactive sulfide, total organic halides, BTU, PCBs, VOCs, SVOCs, and netals 
appear in this invoice. 

2. Problems Encountered and Resolved 

None 

3. Deliverables Submitted 

Deliverable 

Technical Status Report 

Date Submitted 

03/01/02 

4. Activities Planned Next Reporting Period 

None 

5. Costs Incurred But Not Invoiced 

None 

6. Monthly Charges and Budget 

Tetra Tech has expended $1,240.47 during the reporting period. The cumulative expenditure 
through the reporting period is $5,149.83. The approved expenditure limit for the TDD has not 
yet been assigned. 
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Tetra Tech EM Inc. 
TDD Financial Summary 

START Region 5 Contract 
Progress Table 3 

Reporting Month - March 

S05-0201-006 

GARY DEVELOPMENT LANE 

r n n tf 

TDD Name 

HOURS: 

LOE Hours 

Clerical Hours 
Total Labor Hours 

Total Direct Labor, Fringe & Overhead 

Current 
Month 

0.00 

0.00 

0.00 

Project 
To Date 

0.00 

0.00 

0.00 

0.00 0.00 

Budget 

% of Budgeted 
LOE Hours 
Expended 

0.00 0.00% 

Other Direct Cost: 

Subcontractors 1,155.00 4,795.00 

Team Subcontractors: 

G& A 

Total Charges 

85.47 

1,240.47 

354.83 

5,149.83 0.00 0.00% 

Average Charge per LOE Hour 
0.00 

0.00 

Report: N;\CP_TOOLS\6.0 Custom Reports\START 5\Finandal Siimmary by Task.imr 
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Tetra Tech EM Inc. 

Progress Table 2 

Period Ending 03/31/02 

Project Non-Labor Detail 

Date: 04/05/2002 

Name Invoice Transaction Description Amount 
Project Description: GARY DEVELOPMENT LANDFILL 
TDD#No: S05-0201-006 

SEVERN TRENT LABORATORIES 50006521 LAB ANALYSIS 

Total Non Team Subs 

1,155.00 

1,155.00 

Total GARY DEVELOPMENT LANDFILL S05-0201-006 1.155.00 

Report: N:\CP_T00LS\6 0 Cuslom ReportsVSTART 5\Proj Non-Labor Detail.imr Page 97 000412 
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TECHNICAL STATUS REPORT 

Work Assignment Number: RA-02 
TDD No.: S05-0201-005 
TDD Name: Gary Development Landfill 
EPA TDD Manager: Anita Boseman 
Tetra Tech TDD Manager: Brad White 

Date: May 7, 2002 
Reporting Period:^=:ApnH^tiirough-28r2002' 
TDD Completion Date: Not Assigned 
Percent Work Completed (Hours): N/A 
TDD Type:^mergency Response 

Distribution: Lorraine Kosik, EPA START Project Officer 
Lisa Smith, EPA START Contracting Officer 
Thomas Kouris, Tetra Tech EM Mc. START Program Manager 

1. Progress Made This Reporting Period 

Tetra Tech performed a site visit with U.S. EPA and DEM to inspect a lagoon suspected to 
contain submerged drums. Tetra Tech incorporated information obtained during the site visit into 
the site assessment report, and -also amended the removal action cost estimate to include 
performing a hydrographic survey in the lagoon. Routine project, financial, and program 
management activities, including completion of monthly progress reports, occurred. 

Other direct costs (ODC) appearing in this monthly status report include computer usage, copier 
costs. Federal Express shipping charges, and ccanmunication expenses. 

2. Problems Encountered and Resolved 

None 

3. Deliverables Submitted 

Deliverable 

Technical Status Report 

Date Submitted 

04/08/02 

4. Activities Planned Next Reporting Period 

Tetra Tech plans to submit the final site assessnent report to the EPA. 

5. Costs Incurred But Not Invoiced 

None. 

6. Monthly Charges and Budget 

Tetra Tech has expended 41 level-of-effort (LOE) hours and $2,045.09 during the reporting 
period. The cumulative expenditure through the reporting period is 288 LOE hours and 
$17,297.65. The approved expenditure limit for the TDD has not yet been assigned. 
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Tetra Tech EM Inc. 
TDD Financial Summary 

START Region 5 Contract 
fto^ess Table 3 

Reporting Month - April 

T n n a 

TDD Name 

HOURS: 

LOE Hours 

Clerical Hours 
Total Labor Hours 

Direct Labor 
Total Direct Labor, 

S05-0201-005 

GARY DEVELOPMENT LANE 

Fringe & Overhead 

Current 
Month 

41.00 

0.00 
41.00 

835.86 
1,534.48 

Project 
To Date 

288.00 

1.00 
289.00 

6,036.94 
11,036.82 

Budget 

% of Budgeted 
LOE Hours 
Expended 

0.00 0.00% 

Other Direct Cost: 
Other Direct Costs 
Travel 

62.52 
0.00 

2,603.29 
61.12 

Team Subcontractors: 

G& A 
Provisional Fee 

Total Charges 

120.09 
328.00 

2,045.09 

1,015.78 
2,580.64 

17,297.65 0.00 0.00% 

Average Charge per LOE Hour 
0.00 

49.88 60.06 

Report: N:\CP_TOOLS\6.0 Custom Repoits\START 5\Fiiiancial Sumniary by Task.imr 
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EI9 Tetra Tech EM Inc. 
START Region V Contract 68-W-00129 

Progress Table 1 

Total I-abor for the Period November 29, 2000 through April 28,2002 

TDD# S05-0201-005 

GARY DEVELOPMENT LANDFILL 

Name Title 

Tetra Tech Labor 

Brown, Brandt D. 
Christenson, Lee A. 
Ellis III, Harry V. 
Franc, David J. 
Fu, Shelley L. 
Gibson, Chad M. 
Graczyk, Lisa J. 
Hersemaim, Rick A. 
Kennedy, Mark A. 
Kirchner, Karen 
Kouris, Thomas A. 
Kowalski, Jeanne M. 
Mann, Jon S. 
McDonald, Nancy L. 
Pestro, Aimie F 
Postiglione, Lavette D. 
Ramsden, Carole A. 
Troup, Georgeanna C 
White, Brad C. 

Environmental Scientist 
Environmental Scientist 
Toxicologist 
Environmental Scientist 
Editor 
Engineer 
Analytical Services Coordinator / Ch 
Project Manager / QC Coordinator 
Computer Graphics Technician 
Environmental Scientist 
Program Manager / Civil Engineer 
Word Processor 
Technical Editor 
Chemist 
Environmental Engineer 
Financial Manager 
Word Processor 
Environmental Scientist 
Enviroiuuental Scientist 

Date: 05/01/2002 

Current 

Hours 

0.00 
19.50 
0.00 
0.00 
1.00 
0.00 
1.50 
1.00 
8.00 
0.00 
2.00 
0.00 
0.00 
0.00 
0.00 
2.00 
0.00 
0.00 
6.00 

Cumulative 

Hours 

20.00 
26.50 

2.00 
0.50 
6.50 
2.00 

21.00 
2.50 

23.50 
7.50 
8.00 
0.50 
2.00 
5.00 

20.00 
6.00 
0.50 
4.50 

130.50 
Subtotal S05-0201-005 41.00 289.00 

Total for TDD# S05-0201-005 41.00 289.00 

Report: N:\CP_TOOLS\6.0 Custom Reports\START 5\LAB0R.imr 
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Tetra Tech EM Inc. 
Progress Table 2 

Period Ending 04/28/02 
Project Non-Labor Detail 

Date: 05/01/2002 

Name Invoice Transaction Description Amount 
Project Description: GARY DEVELOPMENT LANDFILL 
TDD#No: SO5-0201-005 

Freight/Postage 

FEDERAL EXPRESS CORPORATI 

FEDERAL EXPRESS CORPORATI 

Reproduction 

' 

417095905 

417414197 

Computer Usage 
Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 
Total Computer 

Postage/Delivery/Freight 

Postage/Delivery/Freight 
Total Freight/Postage 

CH copier period 7 

Total Reproduction 

0.04 
0.05 

0.06 

0.08 

0.09 

0.15 

0.17 

0.20 

0.23 

0.44 

0.46 

0.48 

0.50 

0.62 
0.66 

1.06 

1.11 

1.46 

1.68 

1.83 

1.88 

2.65 

3.54 

3.86 

23.82 

4.55 

27.71 

32.26 

6.20 

6.20 

Telephone 

CABLE & WIRELESS, INC. EMN9001317 MA02 Telephone 
Total Telephone 

0.24 

0.24 

Total GARY DEVELOPMENT LANDFILL S05-O201 -005 62.52 

Report: N:\CP_TOOLS\6.0 Custom Reports\START 5\Proj Non-Labor Detail.imr Page 78 
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Ci.'-I 5/iolo O-

TECHNICAL STATUS REPORT 

Work Assignment Number: RA-02 
TDD No.: S05-0201-005 
TDD Name: Gary Development Landfill 
EPA TDD Manager: Anita Boseman 
Tetra Tech TDD Manager: Brad White 

Date: May 30, 2002 
Reporting Period: April 29 through 

May 26, 2002 
TDD Completion Date: Not Assigned 
Percent Work Completed (Hours): N/A 
TDD Type: Emergency Response 

Distribution: Lorraine Kosik, EPA START Project Officer 
Lisa Smith, EPA START Contracting Officer 
Thomas Kouris, Tetra Tech EM he. START Program Manager 

1. Progress Made Tliis Reporting Period 

Tetra Tech performed a site visit with U.S. EPA to collect water samples ft'om a site lagoon for 
laboratory analyses. Tetra Tech also incorporated changes in the site assessnent report 
requested by the U.S. EPA. Routine project, financial, and program management acfivities, 
including complefion of monthly progress reports, occurred. 

Other direct costs (ODC) appearing in this monthly status report include computer usage and 
copier costs. 

2. Problems Encountered and Resolved 

None 

3. Deliverables Submitted 

Deliverable 

Technical Status Report 

Date Submitted 

05/07/02 

Activities Planned Next Reporting Period 

Tetra Tech plans to submit the final site assessment report to the EPA. 

Costs Incurred But Not Invoiced 

Costs incurred but not invoiced include boat rental, personal vehicle usage mileage costs, 
equipment rental, and field supplies . 

Monthly Charges and Budget 

Tetra Tech has expended 61.5 level-of-effort (LOE) hours and $3,035.21 during the reporting 
period. The cumularive expenditure through the reporting period is 349.5 LOE hours and 
$20,332.86. The approved expenditure limit for the TDD has not yet been assigned. 
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Tetra Tech EM Inc. 

TDD Financial Summary 

START Region 5 Contract 
Progress Table 3 

Reporting Month - May 

T n n a 

TDD Name 

HOURS: 

LOE Hours 

Clerical Hours 
Total Labor Hours 

Direct Labor 

S05-0201-005 

GARY DEVELOPMENT LANE 

Current 
Month 

61.50 

0.00 

61.50 

1,239.25 
ringe & Overhead 2,275.00 

Project 
To Date 

349.50 

1.00 

350.50 

7,276.19 
13,311.82 

Budget 

% of Budgeted 
LOE Hours 
Expended 

0.00 0.00% 

Other Direct Cost: 

Other Direct Costs 

Travel 

90.34 
0.00 

2,693.63 
61.12 

Team Subcontractors: 

G & A 
Provisional Fee 

Total Charges 

177.87 
492.00 

3,035.21 

1,193.65 
3,072.64 

20,332.86 0.00 0.00% 

Average Charge per LOE Hour 
0.00 

49.35 58.18 

Report: N:\CP_TOOLS\6.0 Custom Rcports\START 5\Financial Summary by TasLimr 
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Tetra Tech EM Inc. 
START Region V Contract 68-W-OO129 

Progress Table 1 

Total Labor for the Period November 29, 2000 through 

Date: 05/28/2002 

May 26, 2002 

TDD# S05-0201-005 

GARY DEVELOPMENT LANDFILL 

Name 

Tetra Tech Labor 

Brown, Brandt D. 
Christenson, Lee A. 
Ellis III, Harry V. 
Franc, David J. 

Fu, Shelley L. 
Gibson, Chad M. 
Graczyk, Lisa J. 
Hersemann, Rick A. 
Kennedy, Mark A. 
Kirchner, Karen 
Kouris, Thomas A. 
Kowalski, Jeanne M. 
Mann, Jon S. 
McDonald, Nancy L. 
Pestro, Annie F 

Postiglione, Lavette D. 
Ramsden, Carole A. 
Troup, Georgeanna C 
White, Brad C. 

Title 

Environmental Scientist 
Environmental Scientist 
Toxicologist 
Environmental Scientist 
Editor 
Engineer 
Analytical Services Coordinator / Ch 
Project Manager / QC Coordinator 
Computer Graphics Technician 
Environmental Scientist 
Program Manager / Civil Engineer 
Word Processor 
Technical Editor 
Chemist 
Environmental Engineer 
Financial Manager 
Word Processor 
Environmental Scientist 
Environmental Scientist 

Subtotal S05-0201-005 

Total for TDD# S05-0201-005 

Current 

Hours 

0.00 
2.00 
0.00 
0.00 
0.00 
0.00 
0.50 
0.00 
5.00 
0.00 
2.00 
0.00 
0.00 
0.00 

15.00 
2.00 
0.00 
3.50 

31.50 

61.50 

61.50 

Cumulative 

Hours 

20.00 
28.50 

2.00 
0.50 
6.50 
2.00 

21.50 
2.50 

28.50 
7.50 

10.00 
0.50 
2.00 
5.00 

35.00 
8.00 
0.50 
8.00 

162.00 

350.50 

350.50 

Report: N:\CP_TOOLS\6.0 Custom ReportsVSTART 5\LAB0R.inir 
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Tetra Tech EM Inc. 
Progress Table 2 

Period Ending 05/25/02 
Project Non-Labor Detail 

Date: 05/29/2002 

Name Invoice Transaction Description Amount 
Project Description: GARY DEVELOPMENT LANDFILL 
TDD#No: S05-020I-005 

Reproduction 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Total 

04/22/02 . White 

05/06/02 . White 

05/06/02 . White 

Total 

Computer 

Reproduction 

0.12 

0.51 

2.15 

3.09 

5.40 

7.78 

9.01 

9.21 

11.97 

21.30 

70.54 

5.00 

5.50 

9.30 

19.80 

Total GARY DEVELOPMENT LANDFILL S05-0201 -005 90.34 

Report: N:\CP_TOOLS\6.0 Custom Repotts\START 5\Proj Non-Labor Detail.imr Page 67 
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nl̂ lox M 
TECHNICAL STATUS REPORT 

Work Assignment Number: RA-02 
TDD No.: S05-0205-001 
TDD Name: Gary Development Landfill 
EPA TDD Manager: Anita Boseman 
Tetra Tech TDD Manager: Anne Troup 

Date: July 9, 2002 
Reporting Period: Ma^2TthrougirJime 30, 

2'0O2~' • 
TDD Completion Date: Not Assigned 
Percent Woric Completed (Hours): N/A 
TDD Type: Analytical-Services 

Distribution: Lorraine Kosik, US EPA START Project Officer 
Lisa Smith, US EPA START Contracting Officer 
Thomas Kouris, Tetra Tech EM he. START Program Manager 

1. Progress Made This Reporting Period 

Tetra Tech sutmitted 1 composite sample for VOC, SVOC, PCBs, metals, reactive cyanide, 
reactive sulfide, pH and flashpoint; and 1 grab sample for PCBs, BTU, total halogens and 
flashpoint. 

2. Problems Encountered and Resolved 

None 

Deliverables Submitted 

Deliverable 

None 

Date Submitted 

Activities Planned Next Reporting Period 

None 

Costs Incurred But Not Invoiced 

None 

Monthly Charges and Budget 

Tetra Tech has expended $3,064.32 during the reporting period. The cumulative expenditure 
through the reporting period is $3,064.32. The approved expenditure limit for the TDD has not 
yet been assigned. 
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Tetra Tech EM Inc. 
TDD Financial Summary 

START Region 5 Contract 
Progress Table 3 

Reporting Month - June 2002 

T n n * 

TDD Name 

HOURS: 

LOE Hours 

Clerical Hours 
Total Labor Hours 

Total Direct Labor, Fringe & Overhead 

S05-0205-001 

GARY DEVELOPMENT LANE 

Current 
Month 

0.00 

0.00 
0.00 

Project 
To Date 

0.00 

0.00 
0.00 

Budget 

% of Budgeted 
LOE Hours 
Expended 

0.00 0.00% 

0.00 0.00 

Other Direct Cost: 
Subcontractors 2,850.00 2,850.00 

Team Subcontractors: 

G& A 

Total Charges 

214.32 

3,064.32 

214.32 

3,064.32 0.00 0.00% 

Average Charge per LOE Hour 
0.00 

0.00 0.00 

Report: N:\CP_TOOLS\6.0 Custom Rei»rfs\START SXFinancial Sirniinaiy by Task.imr 
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Tetra Tech EM Inc. 
Progress Table 2 

Period Ending 06/30/01 

Project Non-Labor Detail 

Date: 07/09/2002 

Name Invoice Transaction Description Amount 
Project Description: GARY DEVELOPMENT LANDFILL 
TDD#No: S05-O205-O01 

GREAT LAKES ANALYTICAL B205162-TET3 LAB ANALYSIS 

Total Non Team Subs 

2,850.00 

2,850.00 

Total GARY DEVELOPMENT LANDFILL S05-0205-001 2,850.00 

Report: N:\CP_TOOLS\6.0 Custom Reports\START 5\Proj Non-Labor Detail.imr Page 142 000599 
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TECHNICAL STATUS REPORT 

Work Assignment Number: RA-02 
TDD No.: S05-0201-005 
TDD Name: Gary Development Landfill 
EPA TDD Manager: Anita Boseman 
Tetra Tech TDD Manager: Brad White 

Date: July 9, 2002 
Reporting Period: 

C 

May 27'through June 30, 
2002, :^— 

TDD Completion Date: March 31, 2002 
Percent Work Completed (Hours): 319% 
TDD Type:cEmergency-Response 

Distribution: Lorraine Kosik, EPA START Project Officer 
Lisa Smith, EPA START Contracting Officer 
Thomas Kouris, Tetra Tech EM he. START Program Manager 

1. Progress Made This Reporting Period 

Tetra Tech provided data validation for surface water samples collected at the Gary 
Development Landfill site. Tetra Tech also submitted the final site assessment report and 
detailed cost estimate for removal. Other direct costs (ODC) appearing in this monthly status 
report include computer usage, copier costs, canoe rental (sediment sampling), equipment rental, 
shipping, field supplies, tolls, tape, ice, disposable camera, and personal vehicle usage. 

2. Problems Encountered and Resolved 

A TDD amendment has been submitted. 

3. Deliverables Submitted 

Deliverable 

Technical Status Report 

Final Report 

Date Submitted 

05/30/02 

06/18/02 

4. Activities Planned Next Reporting Period 

None. 

5. Costs Incurred But Not Invoiced 

None. 

6. Monthly Charges and Budget 

Tetra Tech has expended 32.5 level-of-effort (LOE) hours and $2,245.80 during the reporting 
period. The cumulative expenditure through the reporting period is 382 LOE hours and 
$22,578.66. The approved expenditure limit for the TDD is 120 LOE hours and $7,800. 
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Tetra Tech EM Inc. 
TDD Financial Summary 

START Region 5 Contract 
Progress Table 3 

Reporting Month - June 2002 

Tnntf S05-0201-005 

TDD Name GARY DEVELOPMENT LANE 

HOURS: 

LOE Hours 

Clerical Hours 
Total Labor Hours 

Direct Labor 
Total Direct Labor, Fringe & Overhead 

Current 
Month 

32.50 

0.00 
32.50 

800.47 
1,469.51 

Project 
To Date 

382.00 

1.00 
383.00 

8,076.66 
14,781.33 

Budget 

% of Budgeted 
LOE Hours 
Expended 

0.00 0.00% 

Other Direct Cost: 
Other Direct Costs 
Travel 

256.89 
40.50 

2,950.52 
101.62 

Team Subcontractors: 

Team Sub - Eagle 80.00 80.00 

G& A 
Provisional Fee 

Total Charges 

138.90 
260.00 

2,245.80 

1,332.55 
3,332.64 

22,578.66 0.00 0.00% 

Average Charge per LOE Hour 
0.00 

69.10 59.11 

R q w n : N:\CP_TOOLS\6.0 Custom Reports\START 5\Financial Summary by Task.imr 
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m— • C3 ULU • ^ • H 
TDEM S05-0201-005 

Tetra Tech EM Inc. 
START Region V Contract 68-W-00129 

Progress Table 1 

Total Ubor for the Period November 29, 200( 

GARY DEVELOPMENT LANDFILL 

Name 

Tetra Tech Labor 

Brown, Brandt D. 
Christenson, Lee A. 
Ellis III, Harry V. 
Franc, David J. 
Fu, Shelley L. 
Gibson, Chad M. 
Gorecki, Gene R 
Graczyk, Lisa J. 
Hersemann, Rick A. 
Hickey, Colleen A 
Kennedy, Mark A. 
Kirchner, Karen 
Kouris, Thomas A. 
Kowalski, Jeanne M. 
Mann, Jon S. 
McDonald, Nancy L. 
Pestro, Annie F 
Postiglione, Lavette D. 
Ramsden, Carole A. 
Troup, Georgeaima C 
White, Brad C. 

Title 

Environmental Scientist 
Environmental Scientist 
Toxicologist 
Environmental Scientist 
Editor 
Engineer 

Analytical Services Coordinator / Ch 
Project Manager / QC Coordinator 
Environmental Engineer 
Computer Graphics Technician 
Environmental Scientist 
Program Manager / Civil Engineer 
Word Processor 
Technical Editor 
Chemist 
Environmental Engineer 
Financial Manager 
Word Processor 
Environmental Scientist 
Environmental Scientist 

Subtotal 

Total for TDD# 5 

) through June 30, 2002 

S05-0201-005 

505-0201-005 

Current 

Hours 

0.00 
0.00 
8.00 
0.00 
2.00 
0.00 
1.00 
3.50 
1.00 
1.00 
2.00 
0.00 
1.50 
0.00 
0.00 
0.00 
0.50 
2.00 
0.00 
0.00 

10.00 
32.50 

32.50 

Date: 07/08/2002 

Cumulative 

Hours 

20.00 
28.50 
10.00 
0.50 
8.50 
2.00 
1.00 

25.00 
3.50 
1.00 

30.50 
7.50 

11.50 
0.50 
2.00 
5.00 

35.50 
10.00 
0.50 
8.00 

172.00 
383.00 

383.00 

Report: N:\CP_TOOLS\6.0 Custom ReportsNSTART 5\LABOR.imr 
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Tetra Tech EM Inc. 
Progress Table 2 

Period Ending 06/30/01 

Project Non-Labor Detail 

Date: 07/09/2002 

Name Invoice Transaction Description Amount 
Project Description: GARY DEVELOPMENT LANDFILL 
TDD#No: S05-0201-005 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Total Computer 

0.74 

1.09 

1.11 

1.75 

1.87 

2.20 

2.66 

3.06 

4.12 

9.43 

9.48 

17.65 

18.23 

73.39 

Equipment 

White, Brad C. EXPS. 05/12/02 Canoe Rental 

Total Equipment 

40.00 

40.00 

Field Supplies 

White, Brad C. EXPS. 05/12/02 TAPE, ICE, DISP. CAMERA 

Total Field Supplies 

47.30 

47.30 

Freight/Postage 

FEDERAL EXPRESS CORPORATI "421960338 TRKNG#605I35360606 

Total Freight/Postage 

17.94 

17.94 

Reproduction 

PHOTO HUT 103227 

Internal Repro. - Copies 

Internal Repro. - Copies 

Internal Repro. - Copies 

Internal Repro. - Copies 

Internal Repro. - Copies 

GDL- PHOTO CD 

Internal Repro. - Copies 

Internal Repro. - Copies 

Total Reproduction 

0.20 

2.30 

2.40 

3.20 

6.20 

10.86 

17.20 

35.90 

78.26 

Report: N:\CP_TOOLS\6.0 Custom Repon3\START 5\Proj Non-Labor Detail.imr Page 70 
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Tetra Tech EM Inc. 
Progress Table 2 

Period Ending 06/30/01 
Project Non-Labor Detail 

Date: 07/09/2002 

Name Invoice Transaction Description Amount 
Project Description: GARY DEVELOPMENT LANDFILL 
TDD#No: S05-0201-005 

EAGLE INSTRUMENTS 01-037128-04 SAMPLING EQUIP. RENTAL 

Total Equipment 

80.00 

80.00 

Parking, Gas Tolls 

White, Brad C. EXPS. 05/12/02 TOLLS 

Total Parking, Gas Tolls 

4.00 

4.00 

Personal Car Mileage 

White, Brad C. EXPS. 05/12/02 Travel-Ground-Pers Car 

Total Personal Car Mileage 

36.50 

36.50 

Total GARY DEVELOPMENT LANDFILL S05-O201-005 377.39 
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ô ^ 
TECHNICAL STATUS REPORT , ^ 

Work Assignment Number: RA-02 
TDD No.: S05-0201-005 
TDD Name: Gary Development Landfill 
EPA TDD Manager: Anita Boseman 
Tetra Tech TDD Manager: Brad White 

Date: August 6, 2002 
Reporting Period: July 1 through July 28, 2002 
TDD Completion Date: March 31, 2002 
Percent Work Completed (Hours): 102% 
TDD Type^JBmefgency Response 

Distribution: Lorraine Kosik, EPA START Project Officer 
Lisa Smith, EPA START Caitracting Officer 
Thomas Kouris, Tetra Tech EM Inc. START Program Manager 

1. Progress Made This Reporting Period 

Trailing charges for data management and computer usage appear in this invoice. 

2. Problems Encountered and Resolved 

None 

3. Deliverables Submitted 

Date Submitted 

07/09/02 

Deliverable 

Technical Status Report 

4. Activities Planned Next Reporting Period 

None. 

5. Costs Incurred But Not Invoiced 

None. 

6. MoPthlv Charges and Budget 

Tetra Tech has expended 1.5 level-of-effort (LOE) hours and $80.52 during the reporting period. 
The cumulative expenditure through the reporting period is 383.5 LOE hours and $22,659.18. The 
approved expenditure limit for the TDD is 375 LOE hours and $24,375. 
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Tetra Tech EM Inc. 
TDD Financial Summary 

START Region 5 Contract 
Progress Table 3 

Reporting Month - July 2002 

TTtDU 

TDD Name 

HOURS: 

LOE Hours 

Clerical Hours 
Total Labor Hours 

Direct Labor 
Total Direct Labor, 

S05-0201-005 

GARY DEVELOPMENT LANC 

-

Fringe & Overhead 

Current 
Month 

1.50 

0.00 
1.50 

34.50 
63.33 

Project 
To Date 

383.50 

1.00 
384.50 

8,111.16 
14,844.66 

Budget 

% of Budgeted 
LOE Hours 
Expended 

375.00 102.27% 

Other Direct Cost: 
Other Direct Costs 
Travel 

7.38 
0.00 

2,957.90 
101.62 

Team Subcontractors: 

Team Sub - Eagle 0.00 80.00 

G& A 
Provisional Fee 

Total Charges 

5.31 
4.50 

80.52 

1,337.86 
3,337.14 

22,659.18 24,375.00 92.96% 

Average Charge per LOE Hour 
0.00 

53.68 59.09 
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TDD# S05-0201-005 

Tetra Tech EM Inc. 
START Region V Contract 68-W-00129 

Total Labor for the Period 

GARY DEVELOPMENT LANDFILL 

Name 

Tetra Tech Labor 

Brown, Brandt D. 

Christenson, Lee A. 
Ellis III, Harry V. 
Franc, David J. 
Fu, Shelley L. 
Gibson, Chad M. 
Gorecki, Gene R 
Graczyk, Lisa J. 
Hersemann, Rick A. 
Hickey, Colleen A 
Kennedy, Mark A. 
Kirchner, Karen 
Kouris, Thomas A. 
Kowalski, Jeaime M. 
Mann, Jon S. 
McDonald, Nancy L. 
Pestro, Annie F 
Postiglione, Lavette D. 
Ramsden, Carole A. 
Troup, Georgeanna C 
White, Brad C. 

Title 

Environmental Scientist 

Environmental Scientist 
Toxicologist 
Environmental Scientist 
Editor 
Engineer 

Progress Table I 

November 29,2OO0 

— 

Office Support Technician 
Analytical Services Coordinator / Ch 
Project Manager / QC Coordinator 
Environmental Engineer 
Computer Graphics Technician 
Environmental Scientist 
Program Manager / Civil 
Word Processor 
Technical Editor 
Chemist 
Environmental Engineer 
Financial Manager 
Word Processor 
Environmental Scientist 
Environmental Scientist 

Engineer 

Subtotal 

Total for TDD# S 

1 through July 28,2002 

S05-0201-005 

105-0201-005 

Current 

Hours 

0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 -
0.00 
0.00 
0.00 
0.00 
0.00 
1.50 
0.00 

1.50 

1.50 

Date: 08/02/2002 

Cumulative 

Hours 

20.00 

28.50 
10.00 
0.50 
8.50 
2.00 
1.00 

25.00 
3.50 
1.00 

30.50 
7.50 

11.50 
0.50 
2.00 
5.00 

. 35.50 
10.00 
0.50 
9.50 

172.00 

384.50 

384.50 
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Tetra Tech EM Inc. 
Progress Table 2 

Period Ending 07/28/02 
Project Non-Labor Detail 

Date: 08/01/2002 

Name Invoice Transaction Description Amount 
Project Description: GARY DEVELOPMENT LANDFILL 
TDD#No: S05-0201-005 

Computer Usage 
Total Computer 

7.38 

7.38 

Total GARY DEVELOPMENT LANDFILL S05-0201 -005 7.38 
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TECHNICAL STATUS REPORT 

<dddd 

Work Assignment Number: RA-02 Date: August 30, 2002 
TDD No.: S05-0201-005 Reporting Period:c:Ju]>L29lthrough-August 25, 
TDD Name: Gary Development Landfill Qdd l ' 
EPA TDD Manager: Anita Boseman TDD Completion Date: March 31, 2002 
Tetra Tech TDD Manager: Brad White Percent Work Completed (Hours): 102% 

TDD Type:fErriergency-Response-

Distribution: Lorraine Kosik, EPA START Project Officer 
Lisa Smith, EPA START Contracting Officer 
Thomas Kouris, Tetra Tech EM Inc. START Program Manager 

L Progress Made This Reporting Period 

Apportioned program management charges appear in this invoice. 

2. Problems Encountered and Resolved 

None 

3. Deliverables Submitted 

Deliverable Date Submitted 

Technical Status Report 08/06/02 

4. Activities Planned Next Reporting Period 

None. 

5. Costs Incurred But Not Invoiced 

None. 

6. Monthlv Charges and Budget 

Tetra Tech has expended 2 level-of-effort (LOE) hours and $111.06 during the reporting period. 
The cumulative expenditure through the reporting period is 385.5 LOE hours and $22,770.24. The 
approved expenditure limit for the TDD is 375 LOE hours and $24,375. 
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Tetra Tech EM Inc. 

TDD Financial Summary 

START Region 5 Contract 
Progress Table 3 

Reporting Month - August 2002 

Tnna 
TDD Name 

HOURS: 

LOE Hours 

Clerical Hours 
Total Labor Hours 

Direct Labor 
Total Direct Labor, 1 

S05-0201-005 

GARY DEVELOPMENT LANE 

-

Fringe & Overhead 

Current 
Month 

2.00 

0.00 

2.00 

51.20 
93.99 

Project 
To Date 

385.50 

1.00 

386.50 

8,162.36 
14,938.65 

Budget 

% of Budgeted 
LOE Hours 
Expended 

375.00 102.80% 

Other Direct Cost: 

Other Direct Costs 

Travel 
0.00 
0.00 

2,957.90 
101.62 

Team Subcontractors: 

Team Sub - Eagle 0.00 80.00 

G& A 
Provisional Fee 

Total Charges 

7.07 
10.00 

111.06 

1,344.93 
3,347.14 

22,770.24 24,375.00 93.42% 

Average Charge per LOE Hour 
0.00 

55.53 59.07 
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Tetra Tech EM Inc. 
START Region V Contract 68-W-00129 

Progress Table 1 

Total Labor for the Period November 29,2000 through August 25, 2002 

Date: 08/29/2002 

TDD# S05-0201-005 

GARY DEVELOPMENT LANDFILL 

Name Title 

Tetra Tech Labor 

Brown, Brandt D. 
Christenson, Lee A. 
Ellis III, Harry V. 
Franc, David J. 
Fu, Shelley L. • 
Gibson, Chad M. 
Gorecki, Gene R 
Graczyk, Lisa J. 
Hersemann, Rick A. 
Hickey, Colleen A 
Kennedy, Mark A. 
Kirchner, Karen 
Kouris, Thomas A. 
Kowalski, Jeaime M. 
Mann, Jon S. 
McDonald, Nancy L. 
Pestro, Aimie F 
Postiglione, Lavette D 
Ramsden, Carole A. 
Troup, Georgeanna C 
White, Brad C. 

Environmental Scientist 
Environmental Scientist 
Toxicologist 
Environmental Scientist 
Editor 
Engineer 
Office Support Technician 
Analytical Services Coordinator / Ch 
Project Manager / QC Coordinator 
Environmental Engineer 
Computer Graphics Technician 
Environmental Scientist 
Program Manager / Civil Engineer 
Word Processor 
Technical Editor 
Chemist 
Environmental Engineer 
Financial Manager 
Word Processor 
Environmental Scientist 
Environmental Scientist 

Subtotal 

Current 

Hours 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
2.00 
0.00 
0.00 
0.00 

Cumulative 

Hours 

20.00 
28.50 
10.00 
0.50 
8.50 
2.00 
1.00 

25.00 
3.50 
1.00 

30.50 
7.50 

11.50 
0.50 
2.00 
5.00 

35.50 
12.00 
0.50 
9.50 

172.00 
S05-0201-005 2.00 386.50 

Total for TDD# S05-0201-005 2.00 386.50 
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